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Ms. Allison Drew 
United States Environmental Protection Agency (EPA) 
Region IV 
Waste Management Division . 
RCRA and Federal Facilities Branch 
345 Courtland Street, NE 
Atlanta, Georgia 30365 

Dear Ms. Drew: 

Southern Division is currently experiencing a shortfall for 
operating resources and funding. We regret that due to current 
constraints, we will not be able to award the fieldwork efforts for 
NAS Pensacola Batch 1 (OU 1-51 and Batch 4 (OU 11-14)  which are 
schedule to begin August 6,  1992 and July 16,  1992 respectively. 

This letter shall therefore serve as our written notice of intent 
to extend the "Start Date" schedule of the 1992 SMP for fieldwork 
until December 16 ,  1992. 

In addition, due to the Transition of Contractors (Ea, 'Inc. to 
Ensafe/Allen & Hoshall) for the IR Program at NAS Pensacola, 
Pensacola Florida, we are formally requesting a 60 day extension to 
the Operable Unit 10:  Group 0: Batch 3 "Start Date" for fieldwork. 
from the receipt of this letter. We anticipate this fieldwork to 
start per the 1992 SMP no earlier than May 29, 1992 as discuss 
during our telephone conservation of March 24 ,  1992, and during the 
last RPM meeting in Atlanta, Georgia. 

0 

We request an'approval response for the above extensions. If you 
should have any questions regarding this matter, please contact Ms. 
Suzanne 0. Sanborn at (803) 743-0574. 

Sincerely, 
JAMES B. MALONE, JR. P.E. 
MANAGER OF THE INSTALLATION 
RESTORATION, EAST SECTION 

copy to: 
NAS Pensacola (Mr. Ron Joyner) 
FDER (Mr. Eric Nuzie) 
E a ,  Inc. (Mr. John Barksdale) 
Ensafe (Mr. Paul Stoddard) 
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